Grantee: Oklahoma

Grant: B-13-DS-40-0001
July 1, 2018 thru September 30, 2018 Performance

Grant Number: Obligation Date: Award Date:
B-13-DS-40-0001

Grantee Name: Contract End Date: Review by HUD:
Oklahoma 04/28/2016 Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$93,700,000.00 Active Robin Slawson

LOCCS Authorized Amount: Estimated PI/RL Funds:

$93,700,000.00 $0.00

Total Budget:
$93,700,000.00

Disasters:

Declaration Number
FEMA-4117-OK

Narratives
Disaster Damage:

As specified in the June 3, 2014 Federal Register Notice Vol. 79, No. 106, the State sustained multiple disasters occurring from 2011 to 2013.
These disasters were far reaching throughout the fifty-seven (57) counties identified under the Presidential Disaster Declarations. Such
disasters included; tornadoes, wildfires, flooding, straight-line winds, and winter snowstorms. Disaster related damage resulting from
tornadoes (2013) and wildfires (2012) occurring in Cleveland and Creek counties respectively account for the majority of the disaster related
damage. A Damage Assessment Report (August 6, 2013) covering the tornado disaster impact area appears as Appendix A in this Action
Plan and contains a more detailed assessment of the Moore tornado event of 2013. This single disaster proved to be the most significant
event of the Federal Register Notice time period. Since the initial assessment of the storms¢, impact, inquiries have been made to the State of
Oklahoma Department of Emergency Management to update disaster impacts. However, the Department reported that there is no additional
State disaster information available. Because several years have passed and vigorous steps have been taken toward recovery, the State
determined that a survey was needed to update recovery efforts and determine the unmet needs still existing. As mentioned previously,
CDBG_DR funds must be used to cover ¢unmet¢, storm related disaster needs. Given these circumstances, the State prepared both mailed
and emailed surveys to representatives of various units of general local governments (counties, cities, towns), HUD assisted housing, and
LITHC housing located within the eligible disaster areas. US Census (American Community Survey) data was also examined as well to help
better identify targeted groups which could possibly address the LMI requirement set forth in the Federal Register Notice. The following list
includes the Presidential Disaster Declarations and eligible counties accounted for under the eligible declaration. The listing also denotes the
incident period in which the disaster occurred. Oklahoma Severe Winter Storm (DR-4164) Incident period: December 5, 2013 to December 6,
2013 Major Disaster Declaration declared on January 30, 2014 Counties Included: Choctaw, Le Flore, McCurtain, Pushmataha Oklahoma
Severe Storms and Tornadoes (DR-4117) Incident period: May 18, 2013 to June 2, 2013 Major Disaster Declaration declared on May 20,
2013 Counties Included: Atoka, Canadian, Coal, Cleveland, Craig, Haskell, Hughes, Latimer, LeFlore, Lincoln, McClain, Mclntosh, Nowata,
Oklahoma, Okfuskee, Okmulgee, Ottawa, Pittsburg, Pottawatomie, Pushmataha, Seminole Oklahoma Severe Winter Storm and Snowstorm
(DR-4109) Incident period: February 24, 2013 to February 26, 2013 Major Disaster Declaration declared on April 8, 2013 Counties Included:
Alfalfa, Beaver, Beckham, Blaine, Custer, Dewey, Ellis, Garfield, Grant, Kay, Kingfisher, Major, Noble, Roger Mills, Washita, Woods,
Woodward Oklahoma Freedom and Noble Wildfires (DR-4078) Incident period: August 3, 2012 to August 14, 2012 Major Disaster Declaration
declared on August 22, 2012 Counties Included: Cleveland, Creek Oklahoma Severe Storms, Tornadoes, Straight-line Winds, and Flooding
(DR-4064) Incident period: April 28, 2012 to May 1, 2012 Major Disaster Declaration declared on June 14, 2012 Counties Included: Alfalfa,
Craig, Grant, Kay, Nowata Oklahoma Severe Storms, Tornadoes, Straight-line Wind

Disaster Damage:

s,and Flooding (DR-1989) Incident period: May 22, 2011 to May 25, 2011 Major Disaster Declaration declared on June 6, 2011 Counties
Included: Blaine, Caddo, Canadian, Craig, Delaware, Grady, Jefferson, Kingfisher, LeFlore, Logan, Major, McClain, Nowata, Osage, Ottawa
Oklahoma Severe Storms and Flooding (DR-1988) Incident period: April 21, 2011 to April 28, 2011 Major Disaster Declaration declared on
May 27, 2011 Counties Included: Adair, Cherokee, Delaware, Haskell, LeFlore, McIntosh, Muskogee, Okmu

Recovery Needs:

A funding allocation was created as a result of several limiting factors and considerations. Some of these factors included Federal Register
Notice CDBG-DR guidelines, damage analysis, surveys, US Census data, and of course the Action Plan submission deadline to
HUD. Considerations involving public input and especially the amount of available funding also
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restricted the overall scope of the program at this time. Unmet need exists in the areas of housing, infrastructure, resiliency / mitigation and
planning. Data to determine the unmet need was compiled from unmet need requests provided by an ODOC unmet needs survey conducted
from June 26, 2014 through August 8, 2014. Disaster Recovery notification letters were individually mailed to each of the fifty-seven (57)
disaster eligible counties across the State. Disaster Recovery notification letters were also mailed to each of the State¢ s eleven (11) Substate
Planning Districts. An email database of approximately three-thousand (3,000) from ODOC¢s Community Developer newsletter was also
utilized in conjunction with the ODOC disaster recovery website. Additionally, supplemental data from HUD¢,s Oklahoma City Field Office and
FEMA was also used. The unmet needs survey was targeted at the fifty-seven (57) Oklahoma counties and their inclusive municipalities which
qualified under the 2011, 2012, and 2013 Presidential Disaster Declarations as specified in the Federal Register Notice. Below is a summary
of the results from the survey contained in the ODOC disaster recovery notification letters.Please note that these survey results are the initial
response to the inquiry of the State¢,s unmet disaster needs. Because these unmet needs are based off simple requests and not substantiated
by an official application, this listing DOES NOT reflect a final eligibility of such requested activities. The FINAL eligibility assessment will be
conducted upon evaluation of an officially submitted Disaster Recovery application through the State;s OKGrants¢, system. SURVEY
SUMMARY ¢, AS OF 8/8/2014 Total Submissions ¢, 89 Units of General Local Government (UGLG¢,s) Total Disaster Funding Requested ¢,
$253,818,251.68 Total Individual Funding Activities Requested Among the 89 UGLG¢s ¢, 371 Projects Directly DR Ineligible: 8
($3,542,289.75) Project Administration Directly Specified in Letter of Intent: 2 ($2,222,869.98) Note: No Other UGLG¢ s Requested
Administration Amounts as Part of the Letter of Intent. Cleveland County ¢, (Cleveland / Norman) 67 Activities ($49,221,000.00) Does NOT
include OKC/Cleveland County Activities Creek County ¢, 136 Activities ($43,435,673.46) Oklahoma City ¢, 22 Activities ($87,501,550.00)
Balance of State ¢, 145 Activities ($73,660,028.22) Activities Requested from 2011 Disaster Declarations: 125 ($62,789,432.64) Activities
Requested from 2012 Disaster Declarations: 181 ($60,677,272.96) Activities Requested from 2013 Disaster Declarations: 62
($125,728,676.10) Activities Requested with Disaster Event Occurring Outside of Allowed Years (2011, 2012, & 201t; CDBG-DR Categories

(Total Request - $253,818,251.68) Housing ¢ 3 Activities ($9,000,000.00)3.5% Infrastructure ¢ 90 Activities ($156,902,371.60)61.8%
Planning ¢, 10 Activities ($15,403,444.00)6.1% Public Facilities&

Recovery Needs:

iquest; 14 Activities ($1,748,582.64)0.7% Resiliency ¢ 250 Activities ($59,640,983.46)23.5% Includes: Emergency Equipment, Generators,
Storm Sirens, Housing Clearance for Flood Plain Issues, Storm Shelters/Safe Rooms. Economic Development ¢, 1 Activity ($900,000
INELIGIBLE) 0.4% Project DID NOT Relate To Disaster. Administration ¢, 2 Activities ($2,222,869.98)0.9%This amount will not reflect actual
administration

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $90,686,352.58
Total Budget $0.00 $90,686,352.58
Total Obligated $0.00 $90,686,352.54

Total Funds Drawdown $1,229,804.15 $78,938,451.28

Program Funds Drawdown $1,229,804.15 $78,938,451.28

Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,229,804.15 $83,423,693.01

Most Impacted and Distressed Expended $0.00 $69,046,189.38

Match Contributed $0.00 $12,726.50

Progress Toward Required Numeric Targets

Requirement Target Actual
Overall Benefit Percentage (Projected) 92.91%
Overall Benefit Percentage (Actual) 95.78%
Minimum Non-Federal Match $0.00 $12,726.50
Limit on Public Services $14,055,000.00 $0.00
Limit on Admin/Planning $18,740,000.00 $2,999,372.20
Limit on Admin $4,685,000.00 $1,507,110.97

Most Impacted and Distressed Threshold (Projected)

$39,166,600.00

$77,884,437.19

.
il
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Overall Progress Narrative:

2018 3rd Quarter Activity: ODOC DR staff continues to work with sub-recipients in processing claims and finalizing
activities in earlier rounds. ODOC has procured services with Deloitte & Touche LLP to assist with and conduct sub-
recipient Monitoring for the DR program as activities in R1-R10 are completed and need monitored for potential
closeout. Performance Measures for Activities continued in later rounds will be entered in the latest round for that

activity.

Project Summary
Project #, Project Title

DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary)
Project 10A - DR R10, Project 10A - DR R10

Project 10B - DR R10 Extended, Project 10B - DR R10
Project 11A - DR R11, Project 11A - DR R11

Project 11B - DR R11, Poject 11B - DR R11

Project 11C - DR R11, Project 11C - DR R11

Project 11D - DR R11 Extended, Project 11D - DR R11
Project 11E - DR R11 Extended, Project 11E - DR R11
Project 12A - DR R12, Project 12A - DR R12

Project 12B - DR R12 Extended, Project 12B - DR R12
Project 12C - DR R12, Project 12C - DR R12

Project 12D - DR R12 Extended, Project 12D - DR R12
Project 1A - DR R1, Project 1A - DR R1

Project 1B - DR R1, Project 1B - DR R1

Project 1C - DR R1, Project 1C - DR R1

Project 1D - DR R1, Project 1D - DR R1

Project 1E - DR R1, Project 1E DR R1

Project 2A - DR R2, Project 2A - DR R2

Project 3A - DR R3, Project 3A - DR R3

Project 3B - DR R3, Project 3B - DR R3

Project 3C - DR R3, Project 3C - DR R3

Project 3D - DR R3, Project 3D - DR R3

Project 3E - DR R3, Project 3E - DR R3

Project 4A - DR R4, Project 4A - DR R4

Project 4B - DR R4, Project 4B - DR R4

Project 5A - DR R5, Project 5A - DR R5

Project 5B - DR R5, Project 5B - DR R5

Project 5C - DR R5, Project 5C - DR R5

Project 6A - DR R6, Project 6A - DR R6

Project 6B - DR R6, Project 6B - DR R6

Project 7A - DR R7, Project 7A - DR R7

Project 7B - DR R7, Project 7B - DR R7

Project 7C - DR R7, Project 7C - DR R7

Project 8A - DR R8, Project 8A - DR R8

Project 9A - DR R9, Project 9A - DR R9

Project 9B - DR R9, Project 9B - DR R9

This Report
Program Funds

Drawdown

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$20,821.19
$0.00
$63,530.80
$0.00
$1,145,452.16
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date

Project Funds
Budgeted

$0.00
$1,559,227.59
$2,944,623.41
$300,000.00
$70,782.07
$671,567.60
$20,917.50
$195,433.83
$31,452.91
$660,417.00
$451,847.65
$7,361,931.94
$359,877.20
$434,334.89
$2,314,834.10
$929,802.30
$206,969.81
$1,980,000.00
$1,085,877.15
$5,110,000.00
$8,681,278.50
$875,410.00
$592,703.10
$294,715.25
$16,539,654.23
$68,000.00
$750,000.00
$537,500.00
$7,716,699.00
$300,000.00
$355,293.80
$8,682,193.22
$966,216.48
$9,500,000.00
$181,564.79
$7,955,227.36

Program Funds

Drawdown

($659.16)
$1,549,384.59
$125,654.42
$300,000.00
($17,331.08)
$671,567.60
$0.00
$20,821.19
($5,059.18)
$80,074.38
$104,007.44
$3,650,063.58
$359,877.20
$434,334.89
$2,314,834.10
$929,802.30
$206,969.81
$1,871,930.15
$1,055,606.88
$5,110,000.00
$7,524,331.03
$292,895.00
$482,396.92
$294,715.25
$15,084,642.93
$68,000.00
$750,000.00
$537,500.00
$7,716,699.00
$300,000.00
$354,570.36
$8,682,193.22
$966,216.48
$8,986,842.97
$180,341.65
$7,955,227.36
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Activities
Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 10A - DR R10

Projected Start Date:

05/20/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project 10A - DR R10/ Project 10A - DR R10

Norman 00064 83.1 Infra (Streets) R9 R10
Norman 00064 83.1 Infra (Streets) R9 R10

Activity Status:
Completed
Project Title:

Project 10A - DR R10
Projected End Date:

05/20/2018

Completed Activity Actual End Date:

Responsible Organization:

Norman, City of

Jul 1 thru Sep 30, 2018

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman, Cleveland County

Activity Progress Narrative:

To Date
$4,836.85

$4,836.85
$4,836.85
$4,836.85
$4,836.85
$0.00
$0.00
$4,836.85
$4,836.85
$0.00

Community Development Systems
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Accomplishments Performance Measures
This Report Period

Total

# of Linear miles of Public 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/20

Amount

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 10A - DR R10

Projected Start Date:

05/20/2016

Benefit Type:
Area ()

National Objective:

Norman 00102 83.1 Infra (Streets) R7 R10
Norman 00102 83.1 Infra (Streets) R7 R10

Activity Status:

Completed

Project Title:

Project 10A - DR R10

Projected End Date:

03/30/2020

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jul 1 thru Sep 30, 2018 To Date

Low/Mod
Overall
Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

Street Rehabilitation - See DRGR Supporting Documents (Uploads)

Location Description:

City of Norman

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period
Total
0

$1,524,004.06
$1,524,004.06
$1,524,004.06
$1,524,004.06
$1,524,004.06
$0.00

$0.00

$1,524,004.06
$1,524,004.06
$0.00

Cumulative Actual Total / Expected
Total
0/5

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: OKC 00005 10.6 R3 Infra (Drainage) R10
Activity Title: OKC 00005 10.6 R3 Infra (Drainage) R10

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

Project 10A - DR R10

Projected Start Date:

05/20/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Infrastructure Drainage for Walker Street, OKC

Location Description:

oklahoma city

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear miles of Public 0

Activity Status:

Completed

Project Title:

Project 10A - DR R10

Projected End Date:

05/20/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jul 1 thru Sep 30, 2018 To Date
N/A $693.68
$0.00 $693.68
$0.00 $693.68
$0.00 $693.68
$0.00 $693.68
$0.00 $0.00
$0.00 $0.00
$0.00 $693.68
$0.00 $693.68
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected

Total
0/5

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Project 11B - DR R11

Projected Start Date:

01/05/2017

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Project 11B - DR R11 / Poject 11B - DR R11

OKC 00005 10.6 Housing (Single-Fam) R11
OKC 00005 10.6 Housing (Single-Fam) R11

Activity Status:

Completed

Project Title:

Poject 11B - DR R11

Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jul 1 thru Sep 30, 2018 To Date
N/A $70,782.07
$0.00 $70,782.07
$0.00 $70,782.07
$0.00 ($17,331.08)
$0.00 ($17,331.08)
$0.00 $0.00

$0.00 $0.00

$0.00 $70,782.07
$0.00 $0.00

$0.00 $0.00

Community Development Systems
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Ancillary Activities

Responsible

Organization Activity Type

Project #

Grantee Activity #

Activity Title

Program Income
Account

Rehabilitation/reconstru

OKC 00005 10.6

OKC 00005 10.6

structures

Housing (Single-Fam)
R5

City of Oklahoma City2 ction of residential Project 1B - DR R1 | Housing (Single-Fam) |Housing (Single-Fam)| General Account
structures R1 R1
Rehabilitation/reconstru OKC 00005 10.6 OKC 00005 10.6
City of Oklahoma City2 ction of residential Project 5B - DR R5 General Account

Housing (Single-Fam)
R5

Association Description:
OKC Housing (Single Family)

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:
Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total

# of Properties 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
7170

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 11C - DR R11

10

Activity Status:
Under Way
Project Title:

Project 11C - DR R11/ Project 11C - DR R11

Project 11C - DR R11

Norman 00064 83.1 Infra (Streets) R9 R11
Norman 00064 83.1 Infra (Streets) R9 R11

Community Development Systems
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Projected Start Date:
01/05/2017

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Projected End Date:
09/30/2022
Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jul 1 thru Sep 30, 2018 To Date
N/A $671,567.60
$0.00 $671,567.60
$0.00 $671,567.60
$0.00 $671,567.60
$0.00 $671,567.60
$0.00 $0.00

$0.00 $0.00

$0.00 $671,567.60
$0.00 $671,567.60
$0.00 $0.00

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 11D - DR R11 Extended
Projected Start Date:

01/05/2017

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Project 11D - DR R11 Extended / Project 11D - DR R11

Norman 00102 83.1 Infra (Streets) R7 R11 Ext

Norman 00102 83.1 Infra (Streets) R7 R11 Ext

Activity Status:

Under Way

Project Title:

Project 11D - DR R11 Extended
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jul 1 thru Sep 30, 2018 To Date
N/A $20,917.50
$0.00 $20,917.50
$0.00 $20,917.46
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Ancillary Activities

Responsible
Organization

Activity Type

Project #

Grantee Activity #

Activity Title

Program Income

Account

Norman, City of

Construction/reconstruct]
ion of streets

Project 7A - DR R7

Norman 00102 83.1
Infra (Streets) # R7

Norman 00102 83.1
Infra (Streets) # R7

General Account

Norman, City of

Construction/reconstruct]
ion of streets

Project 9A - DR R9

Norman 00102 83.1
Infra (Streets) # R7 R9

Norman 00102 83.1
Infra (Streets) # R7
R9

General Account

Norman, City of

Construction/reconstruct]
ion of streets

Project 7B - DR R7

Norman 00102 83.1
Infra (Streets) R7

Norman 00102 83.1
Infra (Streets) R7

General Account

Norman, City of

Construction/reconstruct]
ion of streets

Project 10A - DR

R10

Norman 00102 83.1
Infra (Streets) R7 R10

Norman 00102 83.1
Infra (Streets) R7 R10

General Account

Norman, City of

Construction/reconstruct]
ion of streets

Project 10B - DR

R10 Extended

Norman 00102 83.1
Infra (Streets) R7 R10
Ext

Norman 00102 83.1
Infra (Streets) R7 R10
Ext

General Account

Norman, City of

Construction/reconstruct]
ion of streets

Project 9B - DR R9

Norman 00102 83.1
Infra (Streets) R7 R9

Norman 00102 83.1
Infra (Streets) R7 R9

General Account

Norman, City of

Construction/reconstruct]
ion of streets

Project 8A - DR R8

Norman 00102 83.1
Infra (Streets) R8 R7

Norman 00102 83.1
Infra (Streets) R8 R7

General Account

Activity Description:

Street Rehabilitation - See DRGR Supporting Documents (Uploads)

Location Description:

City of Norman

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear miles of Public 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/5

Amount

Project #/

Grantee Activity Number:

13

Project 11E - DR R11 Extended / Project 11E - DR R11

OKC 00005 10.6 Housing (Single Fam) R11 Ext.
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Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Project 11E - DR R11 Extended

Projected Start Date:

01/05/2017

Benefit Type:
Direct ( HouseHold )

National Objective:

Activity Status:
Completed
Project Title:

Project 11E - DR R11 Extended
Projected End Date:

09/30/2022

OKC 00005 10.6 Housing (Single Fam) R11 Ext

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod City of Oklahoma City2
Overall Jul 1 thru Sep 30, 2018 To Date
Total Projected Budget from All Sources N/A $195,433.83
Total Budget $0.00 $195,433.83
Total Obligated $0.00 $195,433.83
Total Funds Drawdown $20,821.19 $20,821.19
Program Funds Drawdown $20,821.19 $20,821.19
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $20,821.19 $20,821.19
City of Oklahoma City2 $20,821.19 $20,821.19
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Grantee Activity # Program Income

Activity Type Project #

Organization

Activity Title

Account

Rehabilitation/reconstru

OKC 00005 10.6

OKC 00005 10.6

structures

R11 R9

R11 R9

City of Oklahoma City2 ction of residential Project 7B - DR R7 | Housing (Single-Fam) |Housing (Single-Fam)| General Account
structures R11 R7 R11 R7
Rehabilitation/reconstru OKC 00005 10.6 OKC 00005 10.6
City of Oklahoma City2 ction of residential Project 9B - DR R9 | Housing (Single-Fam) |Housing (Single-Fam)| General Account

Activity Description:
OKC Hsg. Rehab

Location Description:
OKC

Activity Progress Narrative:

OKC request for Housing Rehab and Project Delivery in the amount of $20,821.19 for July Expenditures.

14
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Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period

Total
0

This Report Period

Total
0

0

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
No Activity Locations found.

This Report Period

Mod
0

0

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1

0/1

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 0/1 0/0 0/1 0

0 0/1 0/0 0/1 0
Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 12B - DR R12 Extended
Projected Start Date:

05/02/2017

Benefit Type:

()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Project 12B - DR R12 Extended / Project 12B - DR R12

Cleveland Co 00080 83.1 Infra (Street) ADC R12 Ext

Cleveland Co 00080 83.1 Infra (Street) ADC R12 Ext

15

Activity Status:

Under Way

Project Title:

Project 12B - DR R12 Extended
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jul 1 thru Sep 30, 2018 To Date
N/A $43,117.50
$0.00 $43,117.50

Community Development Systems
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Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:
Cleveland County, OK

Activity Progress Narrative:

No Invoiced work for this Activity this Quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

$43,117.50
($13,216.20)
($13,216.20)
$0.00

$0.00

$0.00

$0.00

$0.00
$0.00

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

Project 12B - DR R12 Extended
Projected Start Date:
05/02/2017

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Oklahoma City2

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Delivery Cost

Location Description:
Oklahoma City

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

OKC 00023 83.1 Infra (Draper Plant) ADC R12 Ext.

OKC 00023 83.1 Infra (Draper Plant) ADC R12 Ext.

Project 12B - DR R12 Extended
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jul 1 thru Sep 30, 2018 To Date
N/A $150,765.42
$0.00 $150,765.42
$0.00 $150,765.42
$26,120.81 $26,120.81
$26,120.81 $26,120.81
$0.00 $0.00

$0.00 $0.00
$26,120.81 $26,120.81
$26,120.81 $26,120.81
$0.00 $0.00

$0.00 $0.00

OKC request for Admin July expenditure of $26,120.81 related to the Draper Plant Infrastructure Activity.

Accomplishments Performance Measures
This Report Period

# of public facilities
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Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

18

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

Project 12B - DR R12 Extended
Projected Start Date:
05/02/2017

Benefit Type:
()

National Objective:

State - 83.1 ODOC Admin PAC R12 Ext.
State - 83.1 ODOC Admin PAC R12 Ext.

Activity Status:

Under Way
Project Title:

Project 12B - DR R12 Extended
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:

N/A Oklahoma Department of Commerce
Overall Jul 1 thru Sep 30, 2018 To Date
Total Projected Budget from All Sources N/A $466,534.08
Total Budget $0.00 $466,534.08
Total Obligated $0.00 $466,534.08
Total Funds Drawdown $37,409.99 $67,169.77
Program Funds Drawdown $37,409.99 $67,169.77
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $37,409.99 $67,169.77
Oklahoma Department of Commerce $37,409.99 $67,169.77
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
. - Program Income
Responsible - . Grantee Activity # . .
Organization Activity Type Project # Activity Title Account
Oklahoma Department of - . . State - 10.6 ODOC State - 10.6 ODOC
Commerce Administration Project 1A - DR R1 Admin PAC R1 Admin PAC R1 General Account
Oklahoma Department of Administration Project 12A - DR State - 83.1 ODOC State - 83.1 ODOC General Account
Commerce R12 Admin PAC R12 Admin PAC R12
Oklahoma Department of - . . State - 83.1 ODOC State - 83.1 ODOC
Commerce Administration Project 3A - DR R3 Admin PAC R3 Admin PAC R3 General Account
Oklahoma Department of - . . State - 83.1 ODOC State - 83.1 ODOC
Commerce Administration Project 9A - DR R9 Admin PAC R9 Admin PAC R9 General Account
Oklahoma Department of - . . State 10.6 ODOC State 10.6 ODOC
Commerce Administration Project 7A - DR R7 Admin PAC R7 Admin PAC R7 General Account
Oklahoma Department of Administration Project 11A - DR State 83.1 ODOC State 83.1 ODOC General Account
Commerce R11 Admin PAC R11 Admin PAC R11
Oklahoma Department of - . . State 83.1 ODOC State 83.1 ODOC
Commerce Administration Project 7A - DR R7 Admin PAC R7 Admin PAC R7 General Account

Association Description:
ODOC Admin

Activity Description:
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Program Administrative Activities performed by State Employees as well as Contractors for Duplication of Benefits and Sub-

recipient Monitoring functions.

Location Description:
900 N. Stiles, Oklahoma City, OK

Activity Progress Narrative:

July 2018 State Admin Drawn & Expended $15,236.35, August $9,654.94; August $2,098.20, September $10,420.50 totaling

$37,409.99.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 12C - DR R12

Projected Start Date:

05/02/2017

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

20

Project 12C - DR R12 / Project 12C - DR R12

Cleveland Co 00080 83.1 Infra (Streets) R12

Cleveland Co 00080 83.1 Infra (Streets) R12

Activity Status:

Under Way

Project Title:

Project 12C - DR R12

Projected End Date:

03/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jul 1 thru Sep 30, 2018 To Date
N/A $329,746.49
$0.00 $329,746.49

Community Development Systems
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Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Street Rehabilitation

Location Description:
Cleveland County, OK - County Wide

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

$329,746.49
($18,093.72)
($18,093.72)
$0.00

$0.00

$329,746.49
$329,746.49

$329,746.49
$0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 12C - DR R12

Projected Start Date:

05/02/2017

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Norman 00064 83.1 Infra (Streets) R9 R12
Norman 00064 83.1 Infra (Streets) R9 R12

Activity Status:

Under Way

Project Title:

Project 12C - DR R12

Projected End Date:

03/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jul 1 thru Sep 30, 2018 To Date
N/A $122,101.16
$0.00 $122,101.16
$0.00 $122,101.16
$0.00 $122,101.16
$0.00 $122,101.16
$0.00 $0.00

$0.00 $0.00

$0.00 $122,101.16
$0.00 $122,101.16
$0.00 $0.00

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

City of Norman

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 12D - DR R12 Extended
Projected Start Date:

05/02/2017

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Cleveland County

Most Impacted and Distressed Expended
Match Contributed

Project 12D - DR R12 Extended / Project 12D - DR R12

Cleveland Co 0080 83.1 Infra (Streets) R12 Ext.

Cleveland Co 0080 83.1 Infra (Streets) R12 Ext.

Activity Status:

Under Way

Project Title:

Project 12D - DR R12 Extended
Projected End Date:

09/30/2022

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jul 1 thru Sep 30, 2018 To Date
N/A $5,936,857.65
$0.00 $5,936,857.65

$0.00
$1,145,452.16
$1,145,452.16
$0.00
$0.00
$1,145,452.16
$1,145,452.16

$0.00
$0.00

$5,936,857.65
$3,311,344.73
$3,311,344.73
$0.00

$0.00

$3,311,344.73
$3,311,344.73

$2,165,892.57
$0.00
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Ancillary Activities

Responsible
Organization

Activity Type

Project #

Grantee Activity #

Activity Title

Program Income
Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 3C - DR R3

Cleveland Co 00080
83.1 Infra (Streets) R3

Cleveland Co 00080
83.1 Infra (Streets) R3

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 12B - DR
R12 Extended

Cleveland Co 00080
83.1 Infra (Street) # R12
Ext

Cleveland Co 00080
83.1 Infra (Street) #
R12 Ext

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 9B - DR R9

Cleveland Co 00080
83.1 Infra (Streets) #
R12 R9

Cleveland Co 00080
83.1 Infra (Streets) #
R12 R9

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 3A - DR R3

Cleveland Co 00080
83.1 Infra (Streets) # R3

Cleveland Co 00080
83.1 Infra (Streets) #
R3

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 7A - DR R7

Cleveland Co 00080
83.1 Infra (Streets) # R7

Cleveland Co 00080
83.1 Infra (Streets) #
R7

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 12C - DR
R12

Cleveland Co 00080
83.1 Infra (Streets) R12

Cleveland Co 00080
83.1 Infra (Streets)
R12

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 9B - DR R9

Cleveland Co 00080
83.1 Infra (Streets) R12
R9

Cleveland Co 00080
83.1 Infra (Streets)
R12 R9

General Account

Cleveland County

Construction/reconstruct]
ion of streets

Project 7B - DR R7

Cleveland Co 00080
83.1 Infra (Streets) R7

Cleveland Co 00080
83.1 Infra (Streets) R7

General Account

Association Description:
Cleveland County Street Rehab

Activity Description:

Streets in Cleveland County

Location Description:

Cleveland County

Activity Progress Narrative:
Pay #66 $402,624.09 8/7/18; Pay #67 $40,433.50 8/7/18; Pay #68 $75,697.20 TOTAL OF $518,754.79 August 2018

Expenditures.

Pay #69 $265,248.04 9/6/18; Pay #70 $298,423.27 9/21/18; Pay #71 $63,026.06 9/25/18 September 2018 Expenditures.
$1,145,452.16 paid this quarter to Cleveland County Infrastructure Roads.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)




Project #/ Project 1B - DR R1/ Project 1B - DR R1

Grantee Activity Number: Redlands Comm College 10.6 Housing R1

Activity Title: Redlands Comm College 10.6 Housing Rehab R1

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

Project 1B - DR R1 Project 1B - DR R1

Projected Start Date: Projected End Date:

04/29/2014 04/29/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Urgent Need Redlands Community College

Overall Jul 1 thru Sep 30, 2018 To Date

Total Projected Budget from All Sources N/A $141,304.70

Total Budget $0.00 $141,304.70

Total Obligated $0.00 $141,304.70

Total Funds Drawdown $0.00 $141,304.70
Program Funds Drawdown $0.00 $141,304.70
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $141,304.70

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Student Housing - Rehab of storm damaged Cougar Crossing Apts. There are two damaged buildings with 12 units in each

with 3-4 occupancy in each or 80 students (40 students per building).

Location Description:
City of El Reno - Redlands Community College

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Cumulative Actual Total / Expected
Total
2/2
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 24/24
# of Singlefamily Units 0 24/0
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 80/48 0/32 80/80 100.00
# Renter Households 0 0 0 80/48 0/32 80/80 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Project 3C - DR R3/ Project 3C - DR R3

Grantee Activity Number: OKC 00023 83.1 Infra (Draper Plant) R3 R8
Activity Title: OKC 00023 83.1 Infra (Draper Plant) R3 R8
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Completed

Project Number:
Project 3C - DR R3
Projected Start Date:
01/21/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Project Title:

Project 3C - DR R3
Projected End Date:
01/21/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jul 1 thru Sep 30, 2018 To Date

N/A $1,577,963.23
$0.00 $1,577,963.23
$0.00 $1,577,963.23
$0.00 $1,577,963.23
$0.00 $1,577,963.23
$0.00 $0.00
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Program Income Received

Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Draper Water Treatment rehabilitation

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00 $0.00

$0.00 $1,577,963.23
$0.00 $1,577,963.23
$0.00 $0.00

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

Project 5A - DR R5

Projected Start Date:

01/21/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

27

Project 5A - DR R5 / Project 5A - DR R5

OKC 00023 83.1 Infra (Draper Plant) R5 R8
OKC 00023 83.1 Infra (Draper Plant) ADC R5 R8

Activity Status:

Completed

Project Title:

Project 5A - DR R5

Projected End Date:

01/21/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Jul 1 thru Sep 30, 2018 To Date
N/A $4,384.46
$0.00 $4,384.46
$0.00 $4,384.46
$0.00 $4,384.46
$0.00 $4,384.46
$0.00 $0.00

$0.00 $0.00

$0.00 $4,384.46
$0.00 $4,384.46
$0.00 $0.00

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of residential structures
Project Number:

Project 7B - DR R7

28

Project 7B - DR R7 / Project 7B - DR R7

OKC 00005 10.6 Housing (Single-Fam) R11 R7

OKC 00005 10.6 Housing (Single-Fam) R11 R7

Activity Status:
Completed
Project Title:
Project 7B - DR R7

Community Development Systems
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Projected Start Date:
01/05/2017

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:

City of oklahoma city

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Projected End Date:
12/12/2017
Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jul 1 thru Sep 30, 2018 To Date
N/A $20,917.46
$0.00 $20,917.46
$0.00 $20,917.46
$0.00 $20,917.46
$0.00 $20,917.46
$0.00 $0.00
$0.00 $0.00
$0.00 $20,917.46
$0.00 $0.00
$0.00 $0.00
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Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Project 8A - DR R8/ Project 8A - DR R8
Grantee Activity Number: OKC 00005 10.6 Infra (Drainage) R8 R3
Activity Title: OKC 00005 10.6 Infra (Drainage) R8 R3

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

Project 8A - DR R8

Projected Start Date:

01/21/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

30

Activity Status:

Completed

Project Title:

Project 8A - DR R8

Projected End Date:

01/21/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jul 1 thru Sep 30, 2018 To Date
N/A $598,359.50
$0.00 $598,359.50
$0.00 $598,359.50
$0.00 $598,359.50
$0.00 $598,359.50
$0.00 $0.00

$0.00 $0.00

$0.00 $598,359.50
$0.00 $0.00

$0.00 $0.00
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 8A - DR R8

Projected Start Date:

01/21/2016

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

OKC 00005 10.6 Infra (Streets) R8 R2 Cleveland

Co

OKC 00005 10.6 Infra (Streets) R8 R2 Cleveland Co

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period
Total
0
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Activity Status:
Completed
Project Title:

Project 8A - DR R8
Projected End Date:

01/21/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jul 1 thru Sep 30, 2018

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$5,908.14

$5,908.14
$5,908.14
$5,908.14
$5,908.14
$0.00
$0.00
$5,908.14
$5,908.14
$0.00

Cumulative Actual Total / Expected
Total
0/10
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
Project 8A - DR R8
Projected Start Date:
05/20/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

OKC 00023 83.1 Infra (Draper Plant) R10.8.3

OKC 00023 83.1 Infra (Draper Plant) R10.8.3

Activity Status:
Completed
Project Title:

Project 8A - DR R8
Projected End Date:

05/20/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jul 1 thru Sep 30, 2018

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
$328,693.90

$328,693.90
$328,693.90
$328,693.90
$328,693.90
$0.00
$0.00
$328,693.90
$328,693.90
$0.00

Rehabilitation of the Lake Draper Water Treatment Plant (See DRGR Supporting Documentation) (Doc Uploads

Location Description:

oklahoma city

Activity Progress Narrative:

Accomplishments Performance Measures

# of public facilities

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

Project 8A - DR R8

Projected Start Date:

01/21/2016

Benefit Type:
Direct ( HouseHold )

National Objective:

Oklahoma County 00033 83.1 Mit/Res R8 R3

Oklahoma County 00033 83.1 Mit/Res R8 R3

Activity Status:

Completed

Project Title:

Project 8A - DR R8

Projected End Date:

01/21/2018

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Oklahoma County
Overall Jul 1 thru Sep 30, 2018 To Date
Total Projected Budget from All Sources N/A $296,936.00
Total Budget $0.00 $296,936.00
Total Obligated $0.00 $296,936.00
Total Funds Drawdown $0.00 $296,936.00

Program Funds Drawdown $0.00 $296,936.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $296,936.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities

. - Program Income
Responsible - . Grantee Activity # L .
Organization Activity Type Project # Activity Title Account
Acquisition - buyout of . Oklahoma County Oklahoma County
Oklahoma County residential properties Project 3D - DR R3 00033 83.1 Mit/Res R3 | 00033 83.1 Mit/Res General Account
R3
Acquisition - buyout of Oklahoma County Oklahoma County
Oklahoma County residential properties | Project 6B - DR R6 | 00033 83.1 Mit/Res R6 | 00033 83.1 Mit/Res General Account
R6

Association Description:

Oklahoma County's buyout program exended it's R3 award to R6 with additional funds to further the program.

Activity Description:

Buyouts of properties located in the Floodway with owner's voluntary acquisition. There are 18 properties targeted.

Location Description:
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Properties located in the SW Corner of Air Depot and NE 23rd in the Crutcho Park, Boyd Acres Subdivisions, OKC, Oklahoma

County, OK

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 9B - DR R9

Projected Start Date:

03/11/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
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Project 9B - DR R9 / Project 9B - DR R9

Norman 00064 83.1 Infra (Streets) R12 R9
Norman 00064 83.1 Infra (Streets) R12 R9

Activity Status:

Completed

Project Title:

Project 9B - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jul 1 thru Sep 30, 2018 To Date

N/A $64,284.34
$0.00 $64,284.34
$0.00 $64,284.34
$0.00 $64,284.34
$0.00 $64,284.34
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Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

street reconstruction

Location Description:

City of Norman

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear miles of Public 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00
$64,284.34
$64,284.34
$0.00

Cumulative Actual Total / Expected
Total
0/5

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Project 9B - DR R9

Projected Start Date:

03/11/2016

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Norman 00102 83.1 Infra (Streets) R7 R9
Norman 00102 83.1 Infra (Streets) R7 R9

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period

Total
0
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Activity Status:

Completed

Project Title:

Project 9B - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jul 1 thru Sep 30, 2018 To Date
N/A $346,310.84
$0.00 $346,310.84
$0.00 $346,310.84
$0.00 $346,310.84
$0.00 $346,310.84
$0.00 $0.00

$0.00 $0.00

$0.00 $346,310.84
$0.00 $346,310.84
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Project 9B - DR R9

Projected Start Date:

03/11/2016

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:
Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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OKC 00005 10.6 Housing (Single-Fam) R11 R9

OKC 00005 10.6 Housing (Single-Fam) R11 R9

Activity Status:

Completed

Project Title:

Project 9B - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jul 1 thru Sep 30, 2018 To Date
N/A $485,503.02
$0.00 $485,503.02
$0.00 $489,237.31
$0.00 $489,237.31
$0.00 $489,237.31
$0.00 $0.00

$0.00 $0.00

$0.00 $489,237.31
$0.00 $0.00

$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Project 9B - DR R9

Projected Start Date:

03/11/2016

Benefit Type:
Direct ( HouseHold )

National Objective:

OKC 00005 10.6 Mit/Res (Shelter Program) R11 R9

OKC 00005 10.6 Mit/Res (Shelter Program) R11 R9

Activity Status:

Completed

Project Title:

Project 9B - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod City of Oklahoma City2
Overall Jul 1 thru Sep 30, 2018 To Date
Total Projected Budget from All Sources N/A $186,064.62
Total Budget $0.00 $186,064.62
Total Obligated $0.00 $182,330.33
Total Funds Drawdown $0.00 $182,330.33
Program Funds Drawdown $0.00 $182,330.33
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $182,330.33
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Grantee Activity # Program Income

Activity Type Project #

Organization

Activity Title Account

Rehabilitation/reconstru

OKC 00005 10.6
Mit/Res (Shelter
Program) R1

OKC 00005 10.6
Mit/Res (Shelter
Program) R1

General Account

structures

City of Oklahoma City2 ction of residential Project 1E - DR R1
structures
Rehabilitation/reconstru
City of Oklahoma City2 ction of residential Project 5C - DR R5

OKC 00005 10.6
Mit/Res (Shelter
Program) R5

OKC 00005 10.6
Mit/Res (Shelter
Program) R5

General Account

Association Description:
OKC Shelter Program

Activity Description:

Mitigation / - Storm Shelter Program for City

Location Description:
Oklahoma City
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Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

a4
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